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Notable Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility
• Reached two million safe working hours without a lost work day injury during October 
• Shipped 60 solution containers to Waste Management since the beginning of October, bringing total

shipped to 290  
• Shipped 14 cubic meters transuranic waste and 27.2 cubic meters low level waste during October  
• Eight 232-Z scrubber cell entries were made to conduct process equipment removal  
• Completed implementation of Tank 241-Z-361 Documented Safety Analysis and Technical Safety

Requirements   
• Completed fogging the D-8 Pit in 241-Z in support of continuing readiness activities for pit entries 
• Completed the removal of chemicals from all rooms in both the PFP Analytical Labs, and the Plutonium

Process Support Labs  
• Completed presentation to DOE on re-siting the Interim Secure Storage Facility (ISSF)  
• Issued the draft ISSF Functional Design Criteria document for review and comment.

Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)
Sludge Retrieval and Transfer:  Progress continued ahead of schedule in the K East Basin with 135 of 
204 racks (66 percent/+17 racks) and 420 of 1594 debris units (26 percent/+65 debris units) removed.  Two 
IP-2 containers holding K East racks and debris units were shipped to the Environmental Restoration Disposal 
Facility (ERDF) (first IP-2 shipments) on November 15, 2005.  The Hose-in-Hose (HIH) sludge transfer 
subproject completed the installation of all major system components. 

Sludge Treatment:  The Sludge Treatment Project completed implementation of the revised statement of 
work with British Nuclear Group America (BNGA) on October 18, 2005.  The overall treatment system design 
progressed to 53 percent.  However, the transfer system design effort was placed on hold in order to 
evaluate transfer pump erosion test results. 

Overview
This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of October 2005.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.
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Notable Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013), 
Nuclear Facility D&D, River Corridor Closure (PBS RL-0041), 
and Operate Waste Disposal Facility (PBS RL-0080)
TRU Spent Nuclear Fuel Sludge Processing:  Initiated treatment of North Loadout Pit (NLOP) sludge at 
T Plant on October 26, 2005.

Transuranic (TRU) Waste Program:  Five shipments totaling 33 cubic meters (m3) were transported to the 
Waste Isolation Pilot Plant (WIPP) in October, and a backlog of 57 m3 of certified waste is available for 
shipment.  The Waste Receiving and Packaging (WRAP) SuperHENC box assay system passed the initial 
Performance Demonstration Program (PDP), and the first Standard Waste Boxes (SWB) were certified for 
shipment to WIPP.

TRU Waste Retrieval: A total of 124 m3 of suspect TRU waste was retrieved in October for a cumulative total 
of 3,149 m3.  Retrieval and interim storage of the remaining Pu-238 drums was completed.  The State of 
Washington Department of Ecology (Ecology) approved the 218-E-12B Treatability Test Plan, and excavation of 
the trench was initiated.

Mixed Low Level Waste (MLLW): A total of 87 m3 of MLLW was dispositioned in October.  The first 
shipment of FY 2006 new waste to PEcoS for thermal treatment was completed on October 31, 2005 (79 
55-gallon lab pack drums).

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)
Well Drilling: Eight of the fifteen calendar year (CY) 2006 Tri-Party Agreement (TPA) required wells were 
completed by the end of October.  One additional well is nearing completion.  Contracts for the remaining 
wells have been placed to maintain the drilling program ahead of schedule.

Well Decommissioning: There has been continued progress on the work to decommission wells that pose 
a high risk to provide a pathway for contamination to move directly to the groundwater. This past month, 
work began on 18 wells using the mechanical perforation technique.  These are wells in the 200 West area 
that are near to some waste sites that were used in the past to dispose of contaminated liquids to the soil (the 
216-T-6 Crib and the 216-T-16 and 216-T-17 trenches).

Chromium Cleanup Along the River:  A pump-and-treat system has been operating in the 100-H Area 
since 1997.  A significant milestone in nearing completion of the cleanup of the chromium contamination in 
the groundwater was reached in October when the results from sample tubes that had been pushed into the 
shallow groundwater immediately next to the river all were below the Remedial Action Objective (RAO) of 20 
micrograms/liter.

Assessing 100-N Area Ecological Impacts:  The 100-NR-2 Ecological Assessment Report, including 
appendices, was delivered on October 31, 2005.  This met the TPA milestone specified in the amended Record 
of Decision (ROD).  Significant results discussed in the report include some evidence of anomalies in clam 
tissue near the area of highest strontium-90 concentrations in the near-shore groundwater, potential impacts 
from a residual diesel plume (elevated iron and dissolved oxygen), and elevated lead in the liver tissue from 
two deer mice.
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Notable Accomplishments, continued

Nuclear Facility D&D, Remainder of Hanford (PBS RL-0040)

Remediation Projects:
U Plant Regional Closure 
An Action Memorandum (AM) for accelerating field work for barrier installation at 216-U-8 and 216-U-12 Cribs 
was approved by Ecology on November 8, 2005.

Haul Road construction for transporting barrier material from Area C began in mid-October, and will continue 
into mid-December.  Paving will be completed before or after the winter season, depending on ground 
temperatures and asphalt availability.

Closure Projects:
200-SW-2 Radioactive/Non-radioactive Landfills and Dumps Group Operation Unit
Geophysical surveys were completed on eight burial grounds in the 200-SW-2 Radioactive/Non-radioactive 
Landfills and Dumps Group Operable Unit.

Reliability Projects:
Project L-304, Hanford Site Emergency Alerting System
Equipment for message reader boards and AM broadcast stations were installed.  Operational and acceptance 
test procedures will begin in January 2006.

Nuclear Facility D&D, FFTF (PBS RL-0042)
Fuel Offload:  One additional Interim Storage Cask was loaded and placed in the 400 Area Interim Storage 
Area.  Disassembly of Fuel Assemblies SRF-3 and SRF-4 was completed. 

System Deactivation:  Approximately 5,000 gallons of sodium carbonate electrolyte was drained from the 
six main motor liquid rheostats and transported to the 300 Area Treated Effluent Disposal Facility for 
processing.
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Current Issues

Stabilization and Disposition
Sludge Treatment:  The Hose-in Hose (HIH) subproject has identified a number of material/fabrication and 
installation issues that have slowed installation.  An engineering task team has been established to review, 
identify, and provide a continual flow of approved design change notices to construction forces in order to 
minimize the impact to the progress of installation.  The non-conformance report (NCR) process is remedying 
quality deficiencies.  A delay of one month is forecast to complete the HIH installation.

Sludge Treatment Retrieval and Transfer Design:  Erosion test results on the HIH transfer pumps 
indicate that pump casing wear may necessitate use of an alternative pump type and/or prevent reuse of the 
HIH transfer stations.  Based on this preliminary information, the design of the retrieval transfer system was 
placed on hold while alternatives are developed.  

100K Area Seismic Analysis: An analysis is being performed for the 100K Area evaluating revised seismic 
criteria and potential changes required for existing facilities. Of particular concern are any effects on the 
design parameters of the sludge treatment system and facility modifications for the Cold Vacuum Drying 
Facility (CVD).  Results of the analysis are expected in January 2006. 
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Safety Overview
The focus of this section is to document trends in occurrences. FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving Voluntary Protection Program “Star” status, and 
accomplish work through Enhanced Work Planning.  Safety and health statistical data is presented below.  
The safety charts are reported according to Occupational Safety and Health Administration (OSHA) 
standards. 

Total OSHA Recordable Case Rate: 

CY 2005 = 0.75
FY 2006 = 0.24

October had only one OSHA 
recordable case.  This correlated 
well to a decrease in the first aid 
case rate over the past several 
weeks.  Performance in October 
reported one Days Away from 
Work (DAFW) Recordable injury.  

CY 2005 = 0.13
FY 2006 = 0.24

Through October, the FH Safe 
Hours totaled 263,625 hours. 
Performance in October 
reported one Days Away from 
Work (DAFW) Recordable injury. 

OSHA Days Away From Work (DAFW) Case Rate: 
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Safety Overview, continued

First Aid Case Rate: 

Days Away Restricted/Transferred Case Rate: 

CY 2005 = 9.02
FY 2006 = 7.83

The First Aid rate was up slightly 
in October 2005.  

CY 2005 = 0.22
FY 2006 = 0.24

The FH DART case rate at 
FY 2006 start up measured well 
within goal.  
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FY 2006 FH Funds vs. Spend Forecast  ($M)

FY 2006 Schedule/Cost Performance  ($M)

Schedule Performance: October 2005 schedule performance reflected a +$5.7M/+15.1 percent favorable 
schedule variance.  The most significant schedule variances are discussed in the following sections: Nuclear 
Facility D&D (Section D), Fast Flux Test Facility Project (Section E), and Solid Waste Stabilization and 
Disposition (Section F). 

Cost Performance: October 2005 cost performance reflects a +$7.2M/+16.5 percent favorable cost 
variance.  The most significant cost variances are discussed in the following sections:  Fast Flux Test Facility 
Project (Section E), and Solid Waste Stabilization and Disposition (Section F). 

2012 
Accelerated 
Completion

2035 
Accelerated 
Completion

Other

SNF Stablization and Disposition Storage Ops HQ-0012X $1.8 $1.8 $0.0 
Nuclear Materials Stabilization & Disposition RL-0011 $128.4 $128.4 $0.0 

SNF Stabilization & Disposition RL-0012 $122.9 $117.1 $5.8 
Solid Waste Stabilization & Disposition RL-0013 $162.0 $162.0 $0.0 

Safeguards & Security RL-0020 $84.0 $84.0 $0.0 
Soil & Water Remediation, Groundwater/Vadose Zone RL-0030 $46.5 $46.2 $0.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $68.9 $68.9 $0.0 
Nuclear Facility D&D, River Corridor Closure RL-0041 $2.4 $2.4 $0.0 

FFTF Project RL-0042 $47.1 $41.8 $5.3 
Operate Waste Disposal Facility RL-0080 $3.4 $3.4 $0.0 

HAMMER SR-MS100 $0.9 $0.9 $0.0 
$668.2 $656.8 $5.8 $0.3 $5.3

FY 2006 Fiscal 
Year Spend 

Forecast

Control Point Variance

Total FH

PBS Title PBS
Projected FY 
2006 Funding

Budgeted Cost of 
Work Scheduled

Budgeted Cost 
of Work 

Performed

Actual Cost of 
Work Performed

Schedule 
Variance $

Schedule 
Variance %

Cost 
Variance $

Cost Variance %
Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.1 $0.1 $0.0 $0.0 0.0% $0.0 38.7% $1.3

RL-0011 Nuclear Materials Stabilization & Disposition $7.4 $7.3 $6.6 -$0.1 -1.9% $0.7 9.6% $116.3

RL-0012 SNF Stabilization & Disposition $7.1 $7.6 $7.4 $0.6 7.9% $0.2 2.5% $119.9

RL-0013 Solid Waste Stabilization & Disposition $9.1 $11.4 $8.7 $2.3 25.6% $2.7 23.7% $151.8

RL-0020 Safeguards & Security $4.3 $4.7 $4.0 $0.4 9.5% $0.8 16.2% $83.8

RL-0030 Soil & Water Remediation, Groundwater/Vadose Z $2.4 $2.4 $2.0 $0.0 0.4% $0.4 16.0% $44.4

RL-0040 Nuclear Facility D&D, Remainder of Hanford $2.7 $3.4 $2.8 $0.7 24.7% $0.6 18.6% $47.5

RL-0041 Nuclear Facility D&D, River Corridor Closure $0.1 $0.1 $0.1 $0.0 0.7% $0.0 25.4% $2.4

RL-0042 FFTF Project $2.2 $3.9 $1.9 $1.7 74.5% $2.0 51.1% $42.0

RL-0040 HAMMER $0.3 $0.3 $0.2 $0.0 8.3% $0.1 27.2% $5.4

RL-0080 Operate Waste Disposal Facility $0.1 $0.1 $0.1 $0.0 0.0% $0.0 22.0% $2.8

HQ-MS100 HAMMER $0.0 $0.0 $0.1 $0.0 0.0% -$0.1 0.0% $0.0

Subtotal Sub-project Work scope $35.9 $41.4 $34.0 $5.5 15.4% $7.4 17.9% $617.7
4.4.6.1+.2 Request for Services & HAMMER RFSs $0.4 $0.4 $0.1 $0.0 -0.8% $0.4 84.0% $5.4

4.4.6.3 Work Orders from PNNL $0.2 $0.2 $0.4 $0.0 -1.4% -$0.2 -113.3% $2.0

4.4.6.4 Work Orders from BHI $0.0 $0.2 $0.0 $0.2 3364.3% $0.2 97.2% $0.0

4.4.6.6+.9 Work Orders from BNI/AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 -56.1% $0.2

4.4.6.7 Work Orders from CH2M HILL $1.2 $1.2 $1.8 $0.0 -0.7% -$0.6 0.0% $17.8

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.11 Work Orders from WCH $0.2 $0.2 $0.2 $0.0 -1.5% $0.0 1.4% $2.3

Total Work For Others $2.0 $2.2 $2.4 $0.2 10.9% -$0.2 -9.5% $27.7
Total FH Contract Work scope $37.9 $43.7 $36.5 $5.7 15.1% $7.2 16.5% $645.4
Variance threshold is +/- $1M or 10%

Fiscal Year To Date ($M)
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FY 2006 Schedule/Cost Performance, continued

Milestone Performance

Milestones represent significant events in project execution.  Milestones are established to provide high-
level visibility to critical deliverables and specific status on the accomplishment of these key events.  
Because of the relative importance of milestones, the ability to track and assess milestone performance 
provides an effective tool for managing the PHMC.  FY 2006 milestone information is based upon the 
current baseline including RL-approved changes.  Changes in both the number and type of milestones from 
month-to-month are the result of Baseline Change Requests (BCRs) approved during the year.

October 2005 milestone performance shows no Enforceable Agreement, DOE-HQ, or RL milestones 
overdue this fiscal year to date.  

FISCAL YEAR-TO-DATE

Completed 
Early

Completed 
On 

Schedule

Completed 
Late

Overdue
Forecast 

Early

Forecast 
On 

Schedule

Forecast 
Late

Total FY 
2005

Enforceable Agreement 5 0 0 0 4 12 0 21
DOE-HQ 0 0 0 0 0 0 0 0

RL 16 0 0 0 11 17 1 45
Total FH 21 0 0 0 15 29 1 66

REMAINING SCHEDULED

MILESTONE TYPE

Performance Status  
FYTD and Monthly ($M)
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Monthly BCWS 37.9 51.5 54.5 45.5 50.3 62.0 52.5 54.2 62.1 46.6 57.3 70.9

Monthly BCWP 43.7

Monthly ACWP 36.5

FYTD BCWS 37.9 89.4 144.0 189.5 239.6 301.6 354.2 408.4 468.2 516.0 574.9 645.4

FYTD BCWP 43.7

FYTD ACWP  36.5

Oct-05 Nov-05 Dec-05 Jan-06 Feb-06 Mar-06 Apr-06 May-06 Jun-06 Jul-06 Aug-06 Sep-06
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Gold Metrics

Oct Nov Dec 1st 2nd 3rd 4th FY 2006 
2005 2005 2005 Qtr Qtr Qtr Qtr Total

Planned     -       -       -        -          -         -              7          7 
Actual     -       -       -        -          -         -             -           - 

Planned      -           1       2            4          7 
Actual      -          -         -             -           - 

Planned     -       -       -        -          -         -              1          1 
Actual     -       -       -        -          -         -             -           - 

Planned     -       -       -        -          -         2            3          5 
Actual      -          -         -             -           - 

Planned 0.1 0.1 0.1 0.3 0.3 0.3 0.3       1.2 
Actual 0.2        -        -         -           -         -            -           - 

Planned     58     58     59    175      175    175        175      700 

Actual     33      -        -        33         -         -             -           - 

Planned   194   194   195    583      584    584        584   2,335 

Actual     92      -        -        92         -         -             -           - 
Planned       1      -        -          1         -         -             -            1 
Actual      -        -        -         -           -         -             -           - 

Remediation Complete
(# of release sites)

Measure/Units

Industrial Facility Completions 
(# of facilities)  ***

Transuranic Waste shipped for 
disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for 
final disposition (MTHM)

Radioactive Facility Completions 
(# of facilities) **

Low-Level and Mixed Low-Level 
Waste disposed (cubic meters)

Nuclear Facility Completions        
(# of facilities) *

Material Access Areas 
Eliminated (# of areas)
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Government Furnished Services/Items
Listed below are the near-term RL action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open GFS/I from prior periods) are shown.  Items 
highlighted in “gold” reflect the affected Performance Incentive.  Items in “pink” reflect an overdue 
status.

NOTE:  GFS/I data is through December 5, 2005.

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Responsibility Requirement GFS/GFI

RL Letter 
No. &  
Date 

Completed 

FH 
Submittal 

FH Letter 
No. &  
Date 

Completed
GF0116 C.3.1.2.d 

GFS/GFI 
     DE-AC06-

96RL13200, 
C.3.1.2, GFS/GFI, 
GF0116 
 
DE-AC06-
96RL13200, RL-
011, 1e 

Approved 
Safeguards 
and Security 
waivers for 
the CSB as 
follows: 1) 
protected 
area, 2) 
secondary 
alarm station, 
and 3) 
material 
control and 
accountability 
associated 
with the 
storage of 
Category I 
special 
nuclear 
materials 
within 90 days 
of submittal. 
Commitment: 
9 February 
2005 

  Safeguards 
and Security 
waivers for 
the CSB 

FH-0402312 
Completed: 9 
November 
2004 
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Contract Deliverables

Listed below are the near-term FH action/commitments required to support FH’s accelerated cleanup.  
Only data for the next 30 days (including any open Contract Deliverables from prior periods) are shown.  
Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue status.  NOTE:  All 
contract deliverable data is through December 5, 2005.  

 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Reqm’t Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

CD0324 C.2.1.1.1.3.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.3, 
DELIVERABLES, 
CD0324 
 
DE-AC06-
96RL13200, RL-
012, 1b(3)a 

Found fuel and 
scrap transferred 
from KE to KW 
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0319 C.2.1.1.1.5.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0319 
 
DE-AC06-
96RL13200, RL-
012, 1b(1) 

Sludge removed 
from K-East 
Basin as 
required to allow 
removal of the 
basin as low-
level waste. 
Commitment: 
31 July 2005 
Planned: 12 
July 2005 

      

CD0321 C.2.1.1.1.5.c 
DELIVERABLES 

     DOE/RL-89-10, 
C.2.1.1.1.5, 
DELIVERABLES, 
CD0321 

M-034-33B: K 
East sludge 
containerization 
completed. 
Commitment: 1 
March 2005 
Planned: 30 
December 2004

      

CD0333 C.2.1.1.1.6.c 
DELIVERABLES 

     DE-AC06-
96RL13200, 
C.2.1.1.1.6, 
DELIVERABLES, 
CD0333 
 
DE-AC06-
96RL13200, RL-
012, 1c(1)b 

Water from K-
East Basin 
removed and 
transferred for 
disposition 
Planned: 16 
September 2005

      

CD0413 C.2.2.3.1.c 
DELIVERABLES 

WBS 4.1.2.6 
200 Area 
Surveillance 
and 
Maintenance 
Provide 
Surveillance 
and 
Maintenance 
on Surplus 
Canyon 
Facilities 

• Central 
Plateau D&D 
and River 
Corridor 
Closure 

 DE-AC06-
96RL13200, 
C.2.2.3.1, 
DELIVERABLES, 
CD0413 

209-E Potential 
to Emit Basis 
Commitment: 
31 July 2005 
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Reqm’t Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter No. 
&  

Date 
Completed 

CD0434 C.2.4.1.2.c 
DELIVERABLES 

WBS 4.1.4.1.2 
Transition 
FFTF Complex 
Transition 
FFTF Complex 

• FFTF Closure  DE-AC06-
96RL13200, 
C.2.4.1.2, 
DELIVERABLES, 
CD0434 
 
DE-AC06-
96RL13200, RL-
042A, 1a(1) 

Fuel assemblies 
PO-4, SRF-3, 
and SRF-4 
disassembled 
and fuel pins 
loaded into Ident-
69 pin containers 
or pin baskets, 
as appropriate 
Commitment: 
30 November 
2005 

      

Submittal of Department of Natural Resources 
Land Lease Monitoring Report (Monthly) 

CD0108 C.3.9.1.c 
DELIVERABLES 

WBS 4.2.7 300 
Area Liquid 
Effluent 
Facilities 
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations 

• Solid Waste 
Stabilization 
and Disposition

 DE-AC06-
96RL13200, 
C.3.9.1, 
DELIVERABLES, 
CD0108 

Submittal of 
Department of 
Natural 
Resources Land 
Lease Monitoring 
Report (2005, 
November) 
Planned: 30 
December 2005

      

Nuclear Material Accountability Transaction 
Data Report (Monthly) 

CD0114 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0114 

Nuclear Material 
Accountability 
Transaction Data 
Report (FY2006 
November) 
Planned: 13 
December 2005

      

Nuclear Material Balance Report (Monthly) CD0115 C.4.2.41.c 
DELIVERABLES 

WBS 4.3.5.6 
Material 
Control and 
Accountability 
Material 
Control and 
Accountability 

• Safety & 
Health 

 DE-AC06-
96RL13200, 
C.4.2.41, 
DELIVERABLES, 
CD0115 

Nuclear Material 
Balance Report 
(FY2006 
November) 
Planned: 15 
December 2005

      

200E, 200W, 400 Area Drinking Water Report 
(Monthly) 

CD0300 C.4.2.52.c 
DELIVERABLES 

WBS 4.3.1.1.3 
Water 
Compliance 
and Sampling 
Utilities 
Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling 

• Closure 
Services and 
Infrastructure 

 DE-AC06-
96RL13200, 
C.4.2.52, 
DELIVERABLES, 
CD0300 

200E, 200W, 400 
Area Drinking 
Water Report 
(2005, 
November) 
Planned: 10 
December 2005

      

Annual BCAA Asbestos Notification of IntentCD0155 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0155 

Annual BCAA 
Asbestos 
Notification of 
Intent (CY 2006)
Planned: 31 
December 2005
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Reqm’t Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
National Pollutant Discharge Elimination 

System Discharge Monitoring Report 
(Monthly) 

CD0288 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0288 National 

Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (2005, 
November) 
Planned: 25 
December 2005

      

Quarterly RCRA Permit Class I Modification 
Notification 

CD0154 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 WA780008967, 
Permit 
Condition I.C.3 
 
DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0154 

Quarterly RCRA 
Permit Class I 
Modification 
Notifications 
(2006 1st 
Quarter) 
Planned: 1 
January 2006 

      

RCRA Section 3016 Report (Biennial) CD0143 C.5.1.1.c 
DELIVERABLES 

WBS 4.4.3.3 
Environmental 
Protection 
Environmental 
Protection 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.1, 
DELIVERABLES, 
CD0143 

RCRA Section 
3016 Report 
(2005) 
Planned: 26 
December 2005

      

Unreviewed Safety Question Summary Report 
for each FH managed category 1, 2, and 3 

nuclear facilities (Annual) 
Unreviewed 
Safety Question 
Summary Report 
for T-Plant 
(2005) 
Planned: 30 
October 2005 

      

CD0182 C.5.1.3.c 
DELIVERABLES 

WBS 4.4.3.7 
Nuclear Safety 
Nuclear 
Safety 

• Regulatory 
Compliance 

 DE-AC06-
96RL13200, 
C.5.1.3, 
DELIVERABLES, 
CD0182 

Unreviewed 
Safety Question 
Summary Report 
for U-Plant 
(2005) 
Planned: 30 
October 2005 

      

Contract Funds Status Report (Monthly) CD0179 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0179 

Contract Funds 
Status Report 
(November 
FY06) 
Planned: 28 
December 2005
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Reqm’t Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Depreciation Charges (Monthly) CD0271 C.5.3.1.c 

DELIVERABLES 
WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0271 

Depreciation 
Charges 
(FY2006 
November) 
Planned: 10 
December 2005

      

Financial Information System (FIS) 
Management & Reporting System (MARS) 

(Month-End Deadlines) 

CD0173 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0173 Financial 

Information 
System (FIS) 
Management & 
Reporting 
System (MARS) 
(FY2006 
November) 
Planned: 10 
December 2005

      

Fluor Hanford, Inc., Cost Submittal FHXXXX 
(Monthly) 

CD0281 C.5.3.1.c 
DELIVERABLES 

WBS 4.4.2 
Financial 
Systems 
Accounting 
System 

• Business 
Services 

 DE-AC06-
96RL13200, 
C.5.3.1, 
DELIVERABLES, 
CD0281 

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX 
(FY2006 
November) 
Planned: 10 
December 2005

      

GFS/GFI Report (Quarterly) CD0284 C.5.3.2.c 
DELIVERABLES 

WBS 4.4.4 
PHMC 
Planning and 
Integration 
Baseline 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.2, 
DELIVERABLES, 
CD0284 

GFS/GFI Report 
(FY2006 1st 
Quarter) 
Planned: 20 
December 2005

      

Compensation Increase Plan (Annual) CD0187 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.14 
Work Force 
Services 
Contract 
Reporting 
(Human 
Resources) 

• Workforce 
Services 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0187 

Compensation 
Increase Plan 
(2006) 
Planned: 5 
December 2005

      

Internal Audit Reports for Audits Defined in 
the Internal Audit Annual Plan 

CD0311 C.5.3.4.c 
DELIVERABLES 

WBS 4.4.3.5 
Internal Audit 
Contract 
Reporting 
(Internal 
Audit) 

• Internal Audit  DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0311 

Internal Audit 
Reports for 
Audits Defined in 
the Internal Audit 
Annual Plan 
(2005) 
Planned: 30 
September 2005
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Contract Deliverables, continued
 

Reference 
ID 

SOW 
Section 

WBS 
Scope Resp. Reqm’t Deliverable

FH Letter 
No. &  
Date 

Completed 

Needed 
GFS/GFI 

RL Letter 
No. &  
Date 

Completed
Project Hanford Management Contract 

Performance Report (Monthly) 
CD0169 C.5.3.4.c 

DELIVERABLES 
WBS 4.4.4 
PHMC 
Planning and 
Integration 
Contract 
Reporting 
(Baseline) 

• Project 
Systems & 
Support 

 DE-AC06-
96RL13200, 
C.5.3.4, 
DELIVERABLES, 
CD0169 

Project Hanford 
Management 
Contract 
Performance 
Report (10/2005)
Planned: 7 
December 2005

      

Fluor Hanford Project Execution Plan (HNF-
MP-19361) (review and update yearly) 

CD0165 C.5.3.5.c 
DELIVERABLES 

WBS 4.4.5 
Project 
Operations 
Support 
Contractor 
Management 
Plan 

• Project 
Operations 
Center 

 DE-AC06-
96RL13200, 
C.5.3.5, 
DELIVERABLES, 
CD0165 

Fluor Hanford 
Project Execution 
Plan (HNF-MP-
19361) (FY2005)
Planned: 30 
September 2005

      

 


